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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 020 Date: 28-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day 867

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Met with Amer in the morning to go over CCO 105, Revising temporary electrical work, to see if the
CCO is justified. The CCO was written as EW@FA to maintain power to CMS 65 and two signs on
MRDTR. The reason for this CCO was to keep all existing and temporary facilities that were currently
active up and running for the duration of the contract and when the MRDTR and EBDTR are being built.
After rewiring the contract documents, it was not immediately clear if this work is considered extra work per
Section 10-3.04 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS, of the special
provisions where it states all work related to temporary work is included in the contract unit prices for other
items. I later met with Raj, and he said he would also review the CCO and requests for an ATP later this
afternoon. I sent an email to Amer saying that I do not believe this work should be considered Extra Work
unless there are other information the can be provided to indicate otherwise.
·Reviewed and approved the WSWDs #88 and Weekly Status to go to MCM. This WSWDs Report #088
for week ending 25-Apr-09 contained the added 13-days due to CCO #084 and #094.
·Worked with Sybil to organize the Furlough tracking spreadsheet for the group .
·Received a partial Draft plan sheets for Dumbarton bridge retrofit work to review and prepare for the
Dumbarton Bridge Risk Meeting on 4-30-09.
·Had a discussion with Amer regarding availability of Sybil to help Reba with PMIV work while Marta is
recovering from her surgery, probably for the next 6-8 weeks. I told him I had no problem with Sybil
helping but she needs to keep up with her work for admin.
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